COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 22/ 2012

ESTI MATE SUMVARY 09:18: 11
CONTI D C18141 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 18141-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 50.0  DAYS TIME ALLOW 11/14/201 FI XED COVPLETI ON DATI
US 6 CULVERT REPAIR MP 93.3 - RIFLE PERCENT TI ME: 87.72 ORI G TIME ALLOW 10/21/201 FI XED COMPLETI ON DATI
PROJECT NO C 0063- 037
US 6 CULVERT REPAIR MP 93.3 - RIFLE
NAME OF ROAD: 006D
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
GOULD CONSTRUCTI ON, INC.  FORVERLY NORM GOULD & SONS CONST.  pAY PERI OD ENDI NG 03/ 22/ 2012 DATE TI ME STARTED 09/ 19/ 2011
P. O BOX 130 DATE LET 07/ 14/ 2011 DATE WORK BEGAN 09/ 19/ 2011
6874 HWY 82 DATE AWARDED 07/ 25/ 2011 DATE TIME STOPPED 11/07/2011
DATE CONTRACT EXECUTED 08/ 12/ 2011 DATE ACCEPTED 11/ 07/ 2011
GLENVWOOD SPRI NGS CO 81601 970- 945- 7291 DATE NOTI CE TO PROCEED 09/ 19/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 309, 018. 93 PARTI O PATI NG $ 300. 00 $ 0.00
AWARD PRQIECT AMT: $ 310, 000. 00 NON- PARTI Cl PATI NG 308, 718.93 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 309, 018. 93 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 309, 018. 93 0.00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE 0.00 4, 650. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 309, 018. 93 4, 650. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 309, 018. 93 4, 650. 00
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 4, 650. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18141 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18141-BID ESTI MATE RUN 03/ 22/ 2012
PRQIECT: C 0063- 037 ESTI MATE NO 0004 09:18: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0010 202-00035 Renoval of Pipe 97. 000 97. 000
LF 0. 000 0. 00
20. 00000 97. 000 1, 940. 00
0015 202-00160 Renoval of Wall 265. 000 265. 000
SF 0. 000 0. 00
5. 00000 265. 000 1, 325. 00
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 284. 000 284. 000
SY 0. 000 0. 00
15. 00000 284. 000 4, 260. 00
0025 203- 00060 Enbanknent Material (Conplete In Place) 1, 893. 000 1, 893. 000
CcY 0. 000 0. 00
15. 00000 1, 893. 000 28, 395. 00
0030 203-00100 Mick Excavation 44. 000 44.000
CcY 0. 000 0. 00
50. 00000 44.000 2,200. 00
0035 203-01140 Rol I'ing 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0040 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
118. 00000 0. 000 0. 00
0045 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0050 203-01590 Front End Loader (Rubber Tire) 3. 500 3. 500
HOUR 0. 000 0. 00
90. 00000 3. 500 315. 00
0055 203-01594 Conbi nati on Loader 3. 500 3. 500
HOUR 0. 000 0. 00

70. 00000 3. 500 245.00



CONTI D Cl8141 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18141-BID ESTI MATE RUN 03/ 22/ 2012
PRQJECT: C 0063-037 ESTI MATE NO 0004 09:18:11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01597 Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
200. 00000 10. 000 2,000. 00
0065 203-02330 Labor er 35. 000 35. 000
HOUR 0. 000 0. 00
30. 00000 35. 000 1, 050. 00
0070 206- 00000 Structure Excavation 1, 457. 000 1, 457. 000
(924 0. 000 0. 00
10. 00000 1, 457. 000 14,570. 00
0075 208-00007 Erosi on Log (8 Inch) 175. 000 175. 000
LF 0. 000 0. 00
4. 00000 175. 000 700. 00
0080 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0085 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
0090 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0100 208-00206 Erosi on Control Supervisor 47.000 47.000
DAY 0. 000 0. 00
130. 00000 47.000 6, 110. 00
0105 208-00400 Water Contr ol 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0110 212-00006 *Seeding (Native) 0. 200 0. 200
ACRE 0. 000 0. 00
2,500. 00000 0. 200 500. 00



CONTI D C18141 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18141-BI D ESTI MATE RUN 03/ 22/ 2012
PRQJECT: C 0063-037 ESTI MATE NO 0004 09:18:11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 212-00032 *Soi | Condi tioning 0. 200 0. 200
ACRE 0. 000 0. 00
5, 500. 00000 0. 200 1, 100. 00
0120 213-00004 *Mil ching (Weed Free Straw) 0. 200 0. 200
ACRE 0. 000 0. 00
5, 500. 00000 0. 200 1, 100. 00
0125 213-00061 *Mul ch Tackifier 15. 000 15. 000
LB 0. 000 0. 00
30. 00000 15. 000 450. 00
0130 216-00041 Soil Retention Bl anket (Straw Coconut) 964. 000 964. 000
SY 0. 000 0. 00
2.00000 964. 000 1, 928. 00
0135 304- 03005 Aggregat e Base Course (d ass 3) 86. 000 86. 000
CcY 0. 000 0. 00
30. 00000 86. 000 2,580. 00
0140 304- 06000 Aggregate Base Course (Cl ass 6) 345. 290 345. 290
TON 0. 000 0. 00
21. 00000 345. 290 7,251.09
0145 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 73.130 73.130
TON 0. 000 0. 00
300. 00000 73. 130 21, 939. 00
0150 420- 00102 Geotextile (Erosion Control) (O ass 1) 95. 000 95. 000
SY 0. 000 0. 00
1. 75000 95. 000 166. 25
0155 506-00212 Ri prap (12 Inch) 32. 000 32. 000
CcY 0. 000 0. 00
105. 00000 32. 000 3, 360. 00
0160 506-01020 Ceogri d Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
1. 75000 0. 000 0.00
0165 601-01000 *Concrete O ass B 3. 000 3. 000
CcY 0. 000 0. 00
700. 00000 3. 000 2,100. 00



CONTI D: C18141 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18141-BI D ESTI MATE RUN 03/ 22/ 2012
PRQIECT: C 0063- 037 ESTI MATE NO. 0004 09:18:11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 601- 01050 *Concrete Class B (Wall) 33. 000 33. 000
Cy 0. 000 0.00
625. 00000 33. 000 20, 625. 00
0175 602- 00000 *Rei nforcing Steel 2, 660. 000 2, 660. 000
LB 0. 000 0.00
1. 15000 2, 660. 000 3, 059. 00
0180 603-02485 60x38 I nch Reinforced Concrete Pipe Elliptical (CP) 100. 000 100. 000
LF 0. 000 0.00
280. 00000 100. 000 28, 000. 00
0185 603-50012 12 Inch Plastic Pipe 100. 000 100. 000
LF 0. 000 0.00
12. 00000 100. 000 1, 200. 00
0190 607-11525 Fence (Plastic) 244. 000 244.000
LF 0. 000 0.00
2.00000 244.000 488. 00
0195 616- 30499 Trash Guard Speci al 1. 000 1. 000
EACH 0. 000 0.00
25, 000. 00000 1.000 25, 000. 00
0200 622-00270 *Bol | ard 2. 000 2.000
EACH 0. 000 0.00
500. 00000 2. 000 1, 000. 00
0205 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0.00
4, 000. 00000 1.000 4, 000. 00
0210 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0.00
44, 998. 00000 1.000 44,998. 00
0215 627-00005 *Epoxy Pavenent Mar ki ng 3. 000 3. 000
GAL 0. 000 0.00
120. 00000 3. 000 360. 00
0220 627-00011 *Paverent Marking Paint (\Waterborne) 0. 000 0. 000
GAL 0. 000 0.00
75. 00000 0. 000 0. 00



CONTI D C18141 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18141-BI D ESTI MATE RUN 03/ 22/ 2012
PRQJECT: C 0063-037 ESTI MATE NO 0004 09:18: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 00000 *Fl aggi ng 554. 000 554. 000
HOUR 0. 000 0. 00
27.00000 554. 000 14, 958. 00
0230 630- 00007 *Traffic Control Inspection 19. 000 19. 000
DAY 0. 000 0. 00
100. 00000 19. 000 1, 900. 00
0235 630-00012 *Traffic Control Managenent 36. 000 36. 000
DAY 0. 000 0. 00
600. 00000 36. 000 21, 600. 00
0240 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 6. 000
EACH 0. 000 0. 00
60. 00000 6. 000 360. 00
0245 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0250 630- 80342 *Construction Traffic Sign (Panel Size B) 16. 000 16. 000
EACH 0. 000 0. 00
6. 00000 16. 000 96. 00
0255 630-80343 *Construction Traffic Sign (Panel Size C 7.000 7.000
EACH 0. 000 0. 00
6. 00000 7.000 42.00
0260 630-80344 *Construction Traffic Sign (Special) 73. 000 73. 000
SF 0. 000 0. 00
18. 00000 73. 000 1, 314. 00
0265 630- 80359 *Portabl e Message Sign Panel 132. 000 132. 000
DAY 0. 000 0. 00
36. 00000 132. 000 4,752.00
0270 630- 80360 *Drum Channel i zi ng Devi ce 27.000 27.000
EACH 0. 000 0. 00
36. 00000 27.000 972.00
0275 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00



CONTI D C18141 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18141-BI D ESTI MATE RUN 03/ 22/ 2012
PRQJECT: C 0063-037 ESTI MATE NO 0004 09:18:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 12. 000 12. 000
EACH 0. 000 0. 00
36. 00000 12. 000 432. 00
0285 630-80380 *Traffic Cone 12. 000 12. 000
EACH 0. 000 0. 00
12. 00000 12. 000 144.00
0290 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700-70035 F/ A Water Punp Rental / CO 002 13, 434. 590 13, 434. 590
F A 0. 000 0. 00
1. 00000 13, 434. 590 13, 434.59
CAT 0200 CURRENT AMI  $ 308,718.93 % 0.00% 308, 718. 93
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0315 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI  $ 300.00 $ 0.00% 300. 00
PRQJIECT TOTAL CURRENT AMI  $ 309,018.93 $ 0.00% 309, 018. 93



